ANCHOR
QEA &2

720 Olive Way, Suite 1900
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

April 16, 2012

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re:  March 2012 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.28

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions take in March 2012 at the Gasco Sediments Site within the Portland Harbor
Superfund Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e March 1 to 31 - Anchor QEA ongoing development of the Draft Engineering
Evaluation/Cost Analysis (EE/CA) and Data Report.

e March 15 — Anchor QEA submitted the Gasco Sediments Site monthly progress report to
EPA.

www.anchorqea.com

0O
656901



Mr. Sean Sheldrake
April 16, 2012
Page 2

2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the
pilot cap are provided as Attachment A. The field sampling results obtained during completion
of the EPA-approved Final Project AIR and Data Gaps QAPP and subsequent EPA-approved
addendum will be reported in the Draft EE/CA and Data Report.

3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

Anchor QEA anticipates the following activities to occur in the next month:
e Submittal of the April monthly progress report.
e Completion of monthly visual monitoring of the pilot cap area.

e Continued development of the Draft EE/CA and Data Report.

4. ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.

Please contact the undersigned if you have any questions or require additional information.

Sincerely,

Ryan Barth, P.E. Carl Stivers, Partner
Assistant Project Manager Project Manager
Attachments:

Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity
Cc:

Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC

Tom McCue, Siltronic Corporation
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Alan Gladstone and Hanne Eastwood, Davis Rothwell Earle and Xochihua
James Peale, Maul Foster Alongi, Inc.

Lance Peterson, Camp Dresser McKee

Matt McClincy, DEQ

Dana Bayuk, DEQ
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Visual Observations Log Form

Date
Location:
Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

March 22, 2012 Project Number: 000029-02 BG-28 Task 4a

NW Natural “Gasco” Site

NW Natural — Gasco

Monthly (Year 6)—March 2012

Time

March 22, 2012 @ 10:00 Observation March 22,2012 @ 11:00

Concluded:

Overcast, 37° Fahrenheit, light winds from the east.

Calm to light wave action (0.0 — 0.2 feet in height)

No

Tidal Conditions:

Willamette River level on 3/22/2012 ranged in elevation from 9.65 to 10.62
feet. The Willamette River level during photos was approximately 10.41 feet
measured at 10:30 (River Level Elevation Datum: Morrison Gage Height).

Observations of
Erosion/Deposition:

No erosion/deposition is evident along the shoreline. The shoreward extent
of the cap was not visible due to high river water elevation; and the extents
of the organoclay mat material footprint were also submerged. (Photo 1).

Observations of Long-term
Controls (i.e., oil booms,
organo-clay mat, etc.)

During the observation, the Fuel and Marine Marketing (FAMM)
containment boom was placed across the cap area, between the upriver
corner of the ship dock and the wooden dolphin (near the upriver extent of
the site and near the Siltronic Corporation outfall. Buoys that identify the cap
area to mariners are in place as installed. The position of the FAMM oil
boom, warning buoys, and a general overview of the site shoreline is shown
in Photo 2.

Other Comments:

No sheen is evident in or around the cap area. Photo 3 shows the water
surface and shoreline immediately downriver of the sediment cap.

Recorded by:

Douglas Laffoon
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Photo 1— River level currently elevated above the extent of sediment cap (3/22/12):
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Photo 2 — FAMM oil boom shown and mariner warning buoys in place across pilot cap area. (3/22/12):
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Photo 3 — Conditions immediately downriver of cap area (3/22/12):
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